POLREP

Site Name: ine/Nowell S8treet

Date: 31 August 1989 SDMS DocID 271358
Subject: POLREP #11 - Removal Action
Location: Site #93
Nashua, New Hampshire
Pollutant: Asbestos
Occurrence Date: 1960's
Environmental Media affected: Land, water, air
Severity: Potentially Major
Quantity Discharged: Unknown
Category ' onshore/Non-transportation
Source: Dumping of asbestos waste
materials by John-Manville
OScC: US EPA REGION 1
Latest POLREP: POLREP 10 - July 20, 1989
US ENVIRONMENTAL PROTECTION AGENCY
On Scene Co-Ordinator:
Paul R. Groulx (Lexington, MA) (617) 860-4308
W. Randy Rice (Lexington, MA) (617) 860-4623

US ARMY CORPS OF ENGINEERS:

Project Engineer:
Paul Battista (Nashua field Office) (603) 886-5124
Robert Marshall (603) 886-1539
(Fort Devens, Avon, MA) (508) 772-0159

Project Manager:
Tony Riccio (Waltham, Ma.) (617) 647-8605

NOTE: The US Army Corps of Engineers is providing the on site field
construction oversight during the field activities.

I. Background:

The Pine/Nowell Street asbestos waste site is a 3/4 acre tract of
residential land located in Nashua, New Hampshire. The majority
of the site is a city owned property lot predominately wetland.
Two single family homes are located on the site. Salmon Brook
flows along the southern border of the site. A nursery school is
located 200 feet away from the site perimeter.

Waste deposit was deposited as fill in large quantities in the
1960's. The site consisted of various forms of friable waste
asbestos containing materials (ACM).
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On May 1, 1987 the US Environmental Protection Agency (USEPA) and
the US Army Corps of Engineers (USACE) formalized an Interagency
Agreement for the stabilization of the Asbestos site. The project
agreement obligates $720,000 to the USACE to perform engineering
evaluation and design, procure and manage Removal Action
construction, and provide other technical support services in
conjunction with the Removal Action at the site.

On May 4, 1989 The USACE awarded the construction contract to Zoppo
Construction Company, Avon, Massachusetts.

II. Actions Taken:

Jun 6 - The USEPA initiates IAG DW58-934037-0 with the Federal
Emergency Management Agency (FEMA) to relocate three families
located in residential home in the Pine Street site area.

Jul 17 - Fema relocates personnel from residential homes into
nearby temporary accommodations.

On site construction begins, clearing and grubbing, excavation of
asbestos on going. Asbestos contaminated materials being hauled
off site to state approved nearby landfill located in Nashua, NH.
City of Nashua has agreed to accept waste at the landfill at no
charge.

Aug 4 - Asbestos removal phase completed, site covered with 18
inches of gravel, and stabilized. Contractor to continue to install
final 6 inches of fine sand, 6 inches of sandy loam and seed area
in the upcoming days.

Aug 5 - Relocated individuals return to their homes.

Aug 28 - The USACE requested extension of IAG to extend IAG
Project/Budget period from 8/30/89 to 7/31/90.

Aug 29 - The USEPA process IAG extension Amendment to extend
project period to 7/31/90.
III. Future Actions:

Contractor to complete landscaping and residential property
restoration.

Upon completion of site work, as built plans will be provided by
contractor to USEPA and state representatives for documentation
of asbestos contamination.
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v. Funding Status:

Financial Data:

DOCUMENT
CONTROL NUMBER ACCOUNT NUMBER DOLLAR AMOUNT COST ALLOCATION
230004 7QFA1ANEOS3 $220,000 US COE USACE-IAG
ER00029 8TFA1ANE93 $500,000 US COE USACE-IAG
$ 80,000 TAT
$ 30,000 Intramural
$ 20,000 FEMA IAG

USACE IAG Ceiling:

a) Design, engineering and construction oversight
b) Construction

$33,000.00
$687,000.00

TOTAL PROJECT CEILING $850,000

USACE IAG budget/construction period 08/30/89 thru 7/31/90

COSTS TO DATE:
FEMA IAG transfer $15,000.00
USACE REIMBURSEMENT TRANSFERS:

* Removal contract - $200,000.00
* USACE budget - $ 26,886.43

CASE PENDS:
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Paul R. Groulx, On Scene Coordinator Date



POLREP DISTRIBUTION LIST
POLREP NO: 11 DATE: 8/31/89
S8ite Name: #93 - Pine/Nowell Street, Nashua, NH
- National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611

2100 Second Street, S.W.
Washington,DC 20593

U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
Attention: David Lopez

401 M Street, S.W.

Washington, DC 20460

U.S8. EPA BOSTON - JFK Building

- Paul G. Keough, Deputy Regional Administrator (RAA-2203)

- Brooke Cook, Office of Public Awareness (RPA-2203)

Merrill S. Hohman, Director, Waste Magmt. Division(HAA-CAN2)
Betsy Horne, Office for Congressional Affairs (RGR-2203)
Paul McKechie, Investigation Office (OIG-A)

Roger Duhamel, Office of Inspector General (0OIG-I)

Pam Hill, esq., Office of Regional Counsel (RRC-2203)

U.8. EPA - Environmental S8ervice Division

- Edward Conley - Donald Porteous
- Donald Berger - David McIntyre
- Steve Novick - Vivian Coughlin
- Lee MacMichael - Mary Dever

- Pam Bruno - Site File

- Dave Tordoff - Paul Groulx

John Minichiello, Director

Waste Management Division

Department of Environmental Protection
State of New Hampshire

6 Hazen Drive

Concord, New Hampshire 03301-6509

Tony Riccio, Project Manager Paul Battista, Project Engineer
U.S. Department of the Army U.S. Department of the Army
Corps of Engineers Corps of Engineers

Construction Branch (bldg. 112) Engineering Division

424 Trapello Road Building 1629

Waltham, MA. 02154~9149 Fort Devens, MA. 01433-5900
Joseph Freeman Martin Burke

Special Assistant to The Mayor Department of Environmental Health
City Hall, City of Nashua, City of Nashua

229 Main Street 18 Mulberry Street

Nashua, New Hampshire 03060 Nashua, New Hampshire 03060



